

DUMPS ARENA

SAP Certified Application Associate - SAP Project Systems with SAP ERP 6.0 EHP7

SAP C TPLM22 67

Version Demo

Total Demo Questions: 10

Total Premium Questions: 170

Buy Premium PDF

<https://dumpsarena.com>

sales@dumpsarena.com

dumpsarena.com

QUESTION NO: 1

When using budgeting and active availability control, which business transactions affect the current budget?

There are 3 correct answers to this question. Response:

- A. Cost element planning
- B. Original budget
- C. Revenues
- D. Transfers
- E. Supplements

ANSWER: B D E**QUESTION NO: 2**

In Structure Information System which transactions allow you to analyze and edit the entire hierarchical structure of a project including documents, PS texts, networks, other orders, investment programs, and SD documents?

There are 2 correct answers to this question. Response:

- A. Network overview
- B. Order overview
- C. Structure overview
- D. Project structure overview

ANSWER: C D**QUESTION NO: 3**

What do you choose when creating a new network by copying an operative network?

There are 3 correct answers to this question. Response:

- A. PS texts
- B. Relationships

- C. Milestones
- D. WBS elements

ANSWER: A B C

QUESTION NO: 4

Which type of order is created at BOM level to cover requirements when a material shortage occurs in material planning?

Please choose the correct answer. Response:

- A. Scheduled orders
- B. Procurement orders
- C. Planned orders
- D. Stock orders

ANSWER: C

QUESTION NO: 5

Your projects consist of WBS elements, several networks, and subnetworks. What are the advantages of new overall network scheduling (CN24N) instead of the old overall network scheduling (CN24)?

There are 3 correct answers to this question. Response:

- A. Scheduling of subnetworks and subordinate internal orders
- B. Introduction of a configurable level concept for the targeted selection of
- C. Scheduling that takes available capacities and material availability into
- D. Improve performance through the targeted selection of subnetworks to be
- E. Detailed subnetwork monitor

ANSWER: B D E

QUESTION NO: 6

Which of the following combination of assignment to an externally-processed activity allows you to carry out capacity planning for your vendors?

Please choose the correct answer. Response:

- A. Work center and planned work
- B. Work center and activity
- C. Activity and task
- D. Work center and vendor

ANSWER: A

QUESTION NO: 7

How can you distinguish between service activities and external activities while accessing the detailed information for service activities on the external tab page?

There are 2 correct answers to this question. Response:

- A. Control key
- B. Service exits indicator
- C. Order unit
- D. Cost element

ANSWER: A B

QUESTION NO: 8

What is the transaction code for editing the planning profile?

Please choose the correct answer. Response:

- A. OPSS
- B. OPDS
- C. OPSB
- D. OPSC

ANSWER: C**QUESTION NO: 9**

What is the procurement element for requirements planning?

Please choose the correct answer. Response:

- A. Purchase requisition
- B. Purchase order
- C. Procurement plan
- D. Planned order

ANSWER: D**QUESTION NO: 10**

Which of the available capacity leveling methods for networks/activities allows you to select a particular work center and display a capacity load curve that shows both the capacity requirements and the available capacity?

Please choose the correct answer. Response:

Capacity planning board

- A. Work center planning board
- B. Project planning board
- C. Workforce planning board

ANSWER: B